
Naval Station Treasure Island
Navy Field Schedule

October 2015 - February 2016

Item Activity and Investigation Area
Navy RPM

(Contractor)
Complete

Start: 05/12/15 Chris Yantos

Finish: 06/07/16 (CB&I)

Start: 07/13/15 Mukesh Mehta

Finish: 07/12/16 (Trevet)

Start: 03/02/16 Louie Cardinale

Finish: 05/20/16 (TBD)

Start: 09/14/15 Louie Cardinale

Finish: 09/18/15 (Trevet)

Start: 11/20/15 Tony Konzen

Finish: 01/20/16 (TBD)

Abbreviations:

a Field work is complete.

RPM Remedial project manager

SWDA Solid waste disposal area

TBD To be determined
Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start

or finish within the next 30 days.

Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas

Monitoring
a

4 Historic Avenue N Storm Drain Removal

1 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 24

2 Data Gaps Investigation

Other

Site 31

3 Final Status Survey - Additional Field Work
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